US EPA RECORDS CENTER RE

Subject: polrep?
Mail Id: IPM-163-900510-125960837

T0: HANS CRUMP-WIESNER — U.S. EPA HEADQUARTERS
ROBERT BOWDEN — CHIEF, EERB
JACK BARNETTE — CHIEF, EERB-ERS 11
GEORGE FOSTER — COORDINATOR, FAST ST LOUIS EMERGENCY
SERVICES AND DISASTER AGENCY
SUSAN JANOWIAK — REGICONAL COORDINATOR
MARY MCAULIFFE — EPA ATTORNEY, REGICN V-ORC
DAN O’RICRDAN — PUBLIC AFFATRS, EPA REGION V

' FROM: CHARLIE GEBIEN, OSC REGION V

SITE: MORRIS PAINT AND VARNISH, 15th and BRADY ST, EAST
ST LOUIS, IL.

CONTRACT #: 68-01-7460

DELIVERY ORDER #: 7460-05-137

SITE ID #: HP

POLREP #: 7

DATE/TIME: MAY 10, 1990,/1030

PERTOD: MAY 1, 1990 THROUGH MAY 11, 1990.

1. ACTIONS TAKEN

We remobed operations on May 1, 1990. During the week of May
1-4, wastestreams of solvents and paint liquids were bulked, empty
drums were crushed, and gas cylinders were vented. Six loads of
paint solids were sent to the CID landfill in Calumet City,
(approximately 120 cubic yards) and four loads of crushed drums and
vats (approximately 80 cubic yvards ) were sent to Milam landfill
in Madison, Illinois. Steel scrap metal was disposed of at a local
scrap yard. During the week of May 7-11, six loads of paint solids
(approximately 120 cubic yards ) were sent to CID, three loads
(approximately 60 cubic yards ) of crushed drums, cans and vats
were sent to Milam, and two loads ( 8,500 gallons ) of solvents and
paint liquids were sent to OHM Resource Recovery in Morrow, Georgia
for treatment ( fuels blending ). Steel scrap metal was sent to
a local scrap yard.



2. PLANS

Demobe operations are underway and will be completed on May 11,
1990. Disposal of wastewater will be undertaken at the
Metropolitan St Louis Sewer District after sample analysis is
available. At this time arrangements will be made for a tanker
truck for transportation to the treatment facility.

3. STATUS

a. Personnel on site:

ERCS 6
TAT 1
EFA 1

b. Costs to date: As of 5/09/90

. ERCS TAT
TODAY 4,803 587
TOTAL 257,174 31,579

PROJECT CEILING

455,000 36,100



TO: HANS CRUMP-WIESNER - U.S. EPA HEADQUARTERS
. ROBERT BOWDEN - CHIEF, EERB
JACK BARNETTE - CHIEF, EERB-ERS 11
GEORGE FOSTER - COORDINATOR, EAST ST LOUIS EMERGENCY
SERVICES AND DISASTER AGENCY
SUSAN JANOWIAK - REGIONAL COORDINATOR
MARY MCAULIFFE - EPA ATTORNEY, REGION V-ORC
DAN O’RIORDAN - PUBLIC AFFAIRS, EPA REGION V

FROM: CHARLIE GEBIEN, OSC REGION V

SITE: MORRIS PAINT AND VARNISH, 15th and BRADY ST, EAST
ST LOUIS, IL.

CONTRACT #: 68;01-7460

DELIVERY ORDER #: 7460-05-137

SITE ID #: HP

POLREP #: 6

DATE/TIME: APRIL 20, 1990/1030

PERIOD: APRIL 17, 1990 THROUGH APRIL 20, 1990.

1. ACTIONS TAKEN

We remobed operations on April 17, 1990. During the week of
April 17-20 excavated underground tanks were sheared, five 20 cubic
yard rolloffs of crushed drums and steel scrap were disposed of at
Milam landfill, and water based composite group A was . bulked for
waste water treatment.

Disposal arrangements for paint solids at Peoria Disposal were
delayed due to PEI/Peoria Disposal contract negotiations.
Arrangements for fuel blending of paint liquid/solvents were
delayed because of a one week delay in receiving analytical data
from Envirodyne Laboratory. As a result, operations will be shut
down until disposal arrangements are completed. Operations will
be shut down at noon on April 20, 1990, and we anticipate resuming
operations on April 30, 1990.

2.  PLANS ’

When operations are resumed, we will initiate disposal of paint
solids and paint liquids/solvents, we will treat and discharge
bulked waste water, and we will dispose of compressed gas
cylinders. We anticipate that these operations will require one
week to complete at which time we will initiate demobing



operations.

3.

STATUS

a. Personnel on site:
ERCS 6
TAT 1
EPA 1

b. Costs to date: As of 4/19/90

ERCS TAT
TODAY 4,161 556
TOTAL 206,590 26,839

PROJECT CEILING
455,000 36,100



TO: HANS CRUMP-WIESNER - U.S. EPA HEADQUARTERS
ROBERT BOWDEN - CHIEF, EERB
JACK BARNETTE - CHIEF, EERB-ERS 11
GEORGE FOSTER — COORDINATOR, EAST ST LOUIS EMERGENCY

SERVICES AND DISASTER AGENCY

SUSAN JANOWIAK — REGIONAL COORDINATOR

MARY MCAULIFFE - EPA ATTORNEY, REGION V-0ORC

DAN O'RIORDAN - PUBLIC AFFAIRS, EPA REGION V
FROM: CHARLIE GEBIEN, 0SC REGION V

SITE: MORRIS PAINT AND VARNISH, 15th and BRADY ST, EAST

ST LOUIS, IL.
CONTRACT #: 68-01-7460

DELIVERY ORDER #: 7460-035-137

SITE ID #: HP

POLRER #: S

DATE/TIME: APRIL 11, 19920/1415

PERIOD: APRIL 6,1990 THROUGH APRIL 11, 1990.
1. ACTIONS TAKEN

As of April 10, 1990, we determined that disposal arrangements
could not be completed until the week of April 16-20, 1990. As a
result, operations will be shut-down during the afternoon
of April 11, 1990 and resume on April 17, 1990.

2. PLANS

The following actionms are planned for the upcoming period of
April 17-20, 1990.

Initiate disposal of paint solids at Peoria Disposal upon

contracting approval.

Complete arrangements for disposal of compressed gas
cylinders.



Cbmpléte fuel blending arrangements for paint liquids/solvents
and initiate transportation off-site.

'f DemD1i5h emptied underground storage tanks.

3. STATUS

a. Personnel on site:
ERCS 7
TAT 1
EPA 1

b. Costs to date: As of 4/10/90

ERCS TAT
< Topav . 4,253 543
TOTAL 183,184 23,595

FROJECT CEILING
495,000 36,1007



TO: HANS CRUMP-WIESNER - U.S. EFA HEADQUARTERS
ROBERT BOWDEN - CHIEF. EERB
JACK BARNETTE - CHIEF. EERB-ERS 11
GEORGE FOSTER - COORDINATOR, EAST ST LOUIS EMERGENCY

SERVICES AND DIBAGSTEERE AGENCY

SUSAN JANOWIAK - REGIONAL COORDINATOR

MARY MCAULIFFE - EPA ATTORNEY, REGION V-ORC
DAN O’RIORDAN - FUBLIC AFFAIRS, EFA REGION V

FROM: CHARLIE GEBIEN, Oi3C REGION V
SITE: MOERIG FAINT AND VARNIGZH, 15th and BRADY 5T, EAST

5T LOUIS, IL.
CONTRACT #: 63-01-7460

DELIVERY ORDER #: 7460-05-137

BITE ID #: HE
POLREF i#: ]
DATE/TIME: AFRIL 11, 1990/1415

PERIOD: AFRIL 6.1990 THROUGH AFRIL 11, 1980,

1. ACTIONS TAKEN

As of April 10, 1990, we determined that dispossl arrangements
could not be completed until the week of April 16-20, 1990. As &
result, operations will be shut-down during the afternoon of April

11, 1980 and resume on April 17, 1880,

|yl

PLANS
The following actions are planned for the upcoming period of
April 17-20, 18990,

Initiate disposal of paint solids at Feoris Dizposal upon



contracting spproval.

Complete arrangements for disposal of compressed gas
cylinders.

Complete fuel blending arrvangements for paint liaunids/solvents
and initiate transportation off-aite.

Demolish emptied underground storage tanks.

3. oTATUS

&. Personnel on site:
ERCS I
TAT 1
EFA 1

L. Costs to date: As of 4/10/90

ERCS TAT
TODAY 4,253 543
TOTAL 133,184 23,085

PROJECT CEILING
455,000 36,100



TO:

HANS CRUMP-WIESMER - U.S. EPA HEADORUARTERS

ROBERT BOWDEN — CHIEF, EERB

JACK BARMNETTE - CHIEF, EERB-ERS 11

GEORGE FOSTER — COORDINATOR, EAST ST LOUIS EMERGENCY
SERVICES AND DISASTER AGENCY

SUSAN JANOWIAK - REGIONAL COORDINATOR

MARY MCAULIFFE - EPA ATTORNEY, REGION V-DRC

DAN O°'RIORDAN - PUBLIC AFFAIRS, EPA REGION V

FROM: CHARLIE GEBIEN, 0SC REGION V

SITE: MORRIS PAINT AND VARNISH, 15th and BRADY 5T, EAST
ST LOUIS, IL.

CONTRACT #: 68-01-7460

DELIVERY ORDER #: 7440-05-137

SITE ID #: HP

POLREPR #: 4

DATE/TIME: APRIL &, 1990/103%5

PERIOD: MARCH 31, 1990, THROUGH APRIL 3, 1990.

ACTIONS TAKEN

Removal operations were voluntarily shut-down for the March
31, through April 1, 1920, weekend to provide a break for the
Crew.

On April 2, 1990, compatibility testing was completed and
composite samples were sent off-site, for disposal analyses.
Continuing activities at the site included:
Crushing of drums from warehouse and can shredding.
Demolition of above ground tanks with shears.
Disposal of non-hazardous scrap metal and debris.
Disposal arrangements for;
1. Paint solids via land disposal at Peoria Disposal.
2. Paint ligquids/solvents via fuels blending at O0OHM
Resource Recovery Corp, and
3. Crushed drums/steel tank scrap via land disposal at
Peoria Disposal and Milam landfill.

As of April 3, 1990, can shredding operations were completed
and shredder decon was initiated.



2.

PLANS

The following actions are planned for the upcoming period of
April &6-12, 1990.

Voluntary shut-down of operations for the April 7-8,
1990, weekend.

Complete disposal arrangements for paint solids‘and
crushed containers/steel tank scrap.
Obtain disposal/treatment analyses for paint

liquids/solvents from Envirodyne labs and forward to OHM
Resource Recovery Corp.

Uncover, empty {(1f necessary), and demolish nine
underground storage tanks.

STATUS

a.

TODARY

TOTAL

Personnel on site:

ERCS 7
TAT 1
EPA 1

Costs to date:
ERCS TAT
5,741 732

165,242 20,606

PROJECT CEILING

455,000 36,100



TO: HANS CRUMP-WIESNER - U.S. EPA HEADQUARTERS
ROBERT BOWDEN — CHIEF, EERB
JACK BARNETTE — CHIEF, EERB-ERS 11
GEORGE FOSTER — COORDINATOR, EAST ST LOUIS EMERGENCY
SERVICES AND DISASTER AGENCY
SUSAN JANOWIAK — REGIONAL COORDINATOR
MARY MCAULIFFE - EPA ATTORNEY, REGION V-ORC
. DAN O°RIORDAN - PUBLIC AFFAIRS, EPA REGION V
FROM: CHARLIE GEBIEN, OSC REGION V
SITE: . MORRIS PAINT AND VARNISH, 15th and BRADY ST, EAST
ST LOUIS, IL.
CONTRACT #: 68-01-7440

DELIVERY ORDER #: 7460-03-137

SITE 1ID #: HP

FOLREP #: 3

DATE/TIME: MARCH 30, 1990/1635

PERIOD: MARCH 22, 1990, THROUGH MARCH 30, 19790.
1. ACTIONS TAKEN

Robert Bowden approved an additional authorization of $305,000
on March 29, 1990 to increase the present delivery order
ceiling to $455,000. The increase was necessary for the
project to continue beyond March 30, 1990.

On March 22, continuing activities at the site included:
Removal of non—hazardous debris from manufacturing area.
Crushing of drums and cans.

Disposal of non-hazardous scrap metal.

As of March 24, the above activities are contipuing. In
addition, the following activities are ongoing :

Inventory of containerized material.

Sampling of containerized material..

As of March 26) inventory and sampling of containerized
material, and crushing of drums and cans were completed. In
addition, the following activities are ongoing:

Disposal of non—hazardous scrap metal.

Removal of non—hazardous debris from manufacturing area.

Removal of roof of warehouse.

As of March 28,'the above activities, and scraping of the
manufacturing building floor were completed. As of March 30,
shredding of cans, cutting up of tanks, and compatibility



\

analysis and generation of composite

2. Status

=Y

personnel on site:

ERCS 7

TAT 3

EPA 1
b. Costs to date:

ERCS TAT

TODAY 6,054 2,351
TOTAL 135,584 16,601
7 REMAINING &6 435

samples were ongoing.



Foo i sod

TO: HANS CRUMP-WIESMER - U.5. EPA HEADAUARTERS
ROBERT BOWDEN - CHIEF, EERB
JACK BARNETTE - CHIEF, EERB-ERS 11
GEORGE FOSTER — COORDINATOR, EAST ST LOUIS EMERGENCY
SERVICES AND DISASTER AGENCY
SUSAN JANOWIAK - REGIONAL COORDINATOR
MARY MCAULIFFE - EPA ATTORNEY, REGION V-0ORC
DAN O°'RIORDAN - PUBLIC AFFAIRS, EPA REGION V
FROM: CHARLIE GEBIEN/FAUL STEADMAN, OSC REGION V
SITE: MORRIS FAINT AND VARMNISH, 15th and BRADY 5T, EAST
ST LOUIS, IL.
CONTRACT #: 68-01-7460

DELIVERY ORDER #: 7460-05-137

SITE 1ID #: HP

POLREP #: 3

DATE/TIME: MARCH 30, 1990/1635

PERIOD: MARCH 22, 1920, THROUGH MARCH 30, 1990.
1. ACTIONS TAKEN

On March 29, 1990, Norman Niedergang acting division director
approved the action memorandum for all proposed removal
actions at the site. The approval authorized an
additional $305,000 +to increase the delivery order
ceiling from $150,000 to %$455,000.

On March 22, continuing activities at the site included:
Removal of non—-hazardous debris from manufacturing area.
Crushing of drums and cans.

Disposal of non-hazardous scrap metal.

As of March 24, the above activities are continuing. In
addition, the following activities are ongoing :

Inventory of containerized material.

Sampling of containerized material.

As of March 26, inventory and sampling of containerized
material, and crushing of drums and cans were completed. In
addition, the following activities are ongoing:

Disposal of non—-hazardous scrap metal.

Removal of non—hazardous debris from manufacturing area.

Removal of roof of warehouse.

As of March 28, the above activities; and scraping of the
manufacturing building floor were completed. As of March 30,



b Sl

shredding of cans, cutting up of tanks, and compatibility
analysis and generation of composite samples were ongoing.

Status

= personnel on site:
ERCS 7
TAT 3
EPA 1

b. Costs to date:

ERCS TAT
TODAY 6,054 2,351
TOTAL 135,584 16,601

PROJECT CEILING

435,000 36,100



ROBERT BOWDEN - CHIEF, EERB

JACK BARMNETTE - CHIEF, EERB-ERS II

GEORGE FOSTER — COORDIMATOR, EAST ST LOUIS EMERGENCY
SERVICES AND DISASTER ABENCY

SUSAN JANOWIAK- REGIONAL COORDINATOR

MARY MCAULIFFE - EPA ATTORNEY, REGION V-0RC

DAN O'RIORDAN - PUBLIC AFFAIRS, EPA REGION V

FROM: CHARLIE GEBIEN, OSC REGION V

SITE: MORRIS PAINT AND VARNISH, 15th AND BRADY ST, EAST
ST .LOUIS, IL.

CONTRACT #: 68-01-7460

DELLIVERY ORDER #: 7460-05-137

SITE ID #: HP

POLREPRP #: 2

DATE/TIME: MARCH 23, 19%0/09200

PERIGD: MARCH 18, 1920 THROUGH MARCH 21, 1990
1. ACTIONS TAKEN

Robert Bowden approved an additional verbal authorization of

. $30,000 on March 18, 1990 to increase the present delivery

order ceiling to %100,000. The increase was necessatry for the
project to continue beyond March 18, 1990.

Work accomplished on March .18, included the disposal of non-
hazardous scrap metal (approximately 10 rolloff boxes). In
addition, 0O.H. Materials Corp., toppled the west wall of the
damaged warehouse building to prevent its inadvertent collapse
on or near personnel in the area. Electrical power was
supplied to the site by a 30 KW generator on March 18.

On March 19, continuing activities at the site included:
Staging of hazardous materials.
Cleanup of site debris on concrete pad area.
Construction of warehouse doors to secure building.
Restaging of flammable 1liquids outside of warehouse
building.

As of March 21, 1920, the above activities are continuing.
In addition, the following activities are ongoing
Seeking bids for fuel blending of ligquid paints and
solvents, and for land disposal of paint solids/ash/empty
drums.
Drafting action memo for removal activities.



Morm Miedergang authorized an increase of %50,000 to the
present delivery order on March 21, 1990. This represents an
increase to the present delivery order ceiling of $150,000.

Status
a. Personnel on site:

ERCS 13

TAT 1

EPA 1
b. Costs to date:

ERCS TAT

TODAY 12,084 763
TOTAL 81,853 4497

7% REMAINING 43 85
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